COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 08/ 2017

ESTI MATE SUMVARY 11: 58: 08
CONTI D: C19593 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 19593- Bl D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 98.0  DAYS TIME ALLOW 120 WORK DAYS
SHI5 SHERI DAN RESURFACI NG 25TH PERCENT TIME:  81.67 ORI G TI VE ALLOW 120 WORK DAYS
PRQJECT NO STA095A- 017
SHI5 SHERI DAN RESURFACI NG 25TH
NAME OF ROAD:
PRQJECT COUNTI ES: JEFFERSON ADANB
DENVER
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 10/ 31/ 2017 DATE TI ME STARTED 05/30/2017
2500 E BRANNAN WAY DATE LET 04/ 06/ 2017 DATE WORK BEGAN 05/ 30/ 2017
DATE AWARDED 04/ 28/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 10/ 2017 DATE ACCEPTED
DENVER CO 80229 (303) 273- 9382 DATE NOTI CE TO PROCEED 05/ 30/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 3,508, 375.69 PARTI Cl PATI NG $ 3,063, 165. 21 $ 1, 786, 854. 00
AWARD PRQIECT AMT: $ 3,512, 564.85 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 87.31% TOTAL EARNI NGS 3,063, 165. 21 1,786, 854. 00
FUNDS AVAI LABLE: $ 445, 210. 48 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 3,063, 165. 21 1, 786, 854. 00
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -52,688. 47 -19, 707. 33
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,010, 476. 74 1,767, 146. 67
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 3,010, 476. 74 1,767, 146. 67
OTHER ADJUSTMENTS 0. 00 0.00
PAMENT DE s 176714667

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19593

PCN: 19593-BI D

PRQJECT: STA095A- 017

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202- 00195 *Renoval of Median Cover

0015 202- 00200 *Renoval of Sidewal k

0020 202-00201 *Renoval of Curb

0025 202-00202 *Renoval of CQutter

0030 202- 00203 *Renoval of Curb and CGutter

0035 202-00206 *Renoval of Concrete Curb Ranp
0040 202-00210 *Renoval of Concrete Pavenent
0045 202-00220 Renoval of Asphalt Mat

0050 202-00240 *Renoval of Asphalt Mat (Pl aning)
0055 202-00250 *Renoval of Pavenent Marking

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
11, 300. 00000
182. 000
SY
35. 20000
250. 000
SY
11. 00000
45. 000
LF
10. 20000
86. 000
LF
67. 00000
2,894. 000
LF
10. 20000
249. 000
SY
81. 00000
171. 000
SY
11. 00000
75. 000
SY
130. 00000
80, 584. 000
SY
4. 40000
1, 181. 000
SF

2.05000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 900
0. 000
0. 900

182. 000
0. 000
182. 000

240. 000
10. 000
250. 000

45. 000
0. 000
45. 000

76. 000
10. 000
86. 000

2,825. 000
69. 000
2,894. 000

229. 000
20. 000
249. 000

157. 000
14. 000
171. 000

75. 000
0. 000
75. 000

12, 738. 000
67, 846. 000
80, 584. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 11/ 08/ 2017

11: 58: 08
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
10, 170. 00
0. 00
6, 406. 40
110. 00
2, 750. 00
0. 00
459. 00
670. 00
5, 762. 00
703. 80
29, 518. 80
1, 620. 00
20, 169. 00
154. 00
1, 881. 00
0. 00
9, 750. 00
298, 522. 40
354, 569. 60
0. 00
0. 00



CONTI D C19593 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19593-BI D ESTI MATE RUN 11/ 08/ 2017
PRQJECT: STAO095A- 017 ESTI MATE NO 0003 11:58:08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00830 *Removal of Traffic Signal Face 52. 000 24.000
EACH 24. 000 1, 440. 00
60. 00000 48. 000 2,880. 00
0065 202-04005 *C ean Val ve Box 80. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0070 202-04010 *COean Inlet 39. 000 0. 000
EACH 39. 000 5, 850. 00
150. 00000 39. 000 5, 850. 00
0075 203-01597 *Pot hol i ng 10. 000 1. 000
HOUR 0. 000 0.00
170. 00000 1. 000 170. 00
0080 208-00035 Aggr egat e Bag 30. 000 30. 000
LF 0. 000 0. 00
15. 60000 30. 000 468. 00
0085 208- 00046 Pre-fabricated Concrete Washout Structure 2.000 1. 000
EACH 1. 000 1, 510. 00
1, 510. 00000 2.000 3, 020. 00
0090 208- 00051 StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
22.60000 0. 000 0. 00
0095 208- 00052 StormDrain Inlet Protection (Type I1I) 0. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0100 208- 00053 StormDrain Inlet Protection (Type I) StormDrain Inlet 0. 000 0. 000
Protection
EACH 0. 000 0. 00
230. 00000 0. 000 0. 00
0105 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
116. 00000 0. 000 0. 00
0110 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0. 00



CONTI D C19593 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19593-BI D ESTI MATE RUN 11/ 08/ 2017
PRQJECT: STA095A- 017 ESTI MATE NO 0003 11:58: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00106 Sweepi ng (Sedi nent Renoval ) 80. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0120 208- 00207 Erosi on Control Managenent 20. 000 8. 000
DAY 6. 000 1, 980. 00
330. 00000 14. 000 4,620. 00
0125 210- 00090 *Reset Del i neator 2. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0130 210-00810 *Reset Ground Sign 7.000 2.000
EACH 0. 000 0. 00
150. 00000 2.000 300. 00
0135 210-00815 *Reset Sign Panel 8. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0140 210-04010 *Adj ust Manhol e 148. 000 65. 000
EACH 0. 000 0. 00
1, 090. 00000 65. 000 70, 850. 00
0145 210- 04020 *Modi fy Inlet 0. 000 0. 000
EACH 0. 000 0. 00
6, 700. 00000 0. 000 0. 00
0150 210- 04050 *Adj ust Val ve Box 160. 000 70. 000
EACH 0. 000 0. 00
690. 00000 70. 000 48, 300. 00
0155 212-00006 Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
45, 600. 00000 0. 000 0. 00
0160 213-00003 Mil ching (Weed Free) 0. 100 0. 000
ACRE 0. 000 0. 00
22, 600. 00000 0. 000 0. 00
0165 213-00061 Mil ch Tacki fier 30. 000 0. 000
LB 0. 000 0. 00
25.20000 0. 000 0. 00



CONTI D C19593 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19593-BI D ESTI MATE RUN 11/ 08/ 2017
PRQJECT: STAO095A- 017 ESTI MATE NO 0003 11:58: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0170 304- 06000 *Aggregat e Base Course (C ass 6) 78. 000 0. 000
TON 0. 000 0. 00
160. 00000 0. 000 0. 00
0175 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 150. 000 148. 770
TON 0. 000 0. 00
410. 00000 148. 770 60, 995. 70
0180 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 10, 776. 990 1,832.450
TON 8, 944. 540 1, 109, 122. 96
124. 00000 10, 776. 990 1, 336, 346. 76
0185 412- 00600 *Concrete Pavenent (6 |nch) 142. 000 128. 000
SY 14. 000 495. 60
35. 40000 142. 000 5, 026. 80
0190 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3. 75000 0. 000 0. 00
0195 608- 00000 *Concrete Sidewal k 579. 000 476. 000
SY 10. 000 354. 00
35. 40000 486. 000 17, 204. 40
0200 608-00010 *Concrete Curb Ranp 723. 000 689. 000
Sy 34.000 8, 840. 00
260. 00000 723. 000 187, 980. 00
0205 608-00015 *Det ect abl e War ni ngs 381. 000 343. 000
SF 38. 000 1, 546. 60
40. 70000 381. 000 15, 506. 70
0210 608-10010 *Si dewal k Drain 1. 000 0. 000
EACH 1. 000 520. 00
520. 00000 1. 000 520. 00
0215 609-21010 *Curb and CQutter Type 2 (Section I-B) 174. 000 174. 000
LF 0. 000 0. 00
31. 50000 174. 000 5,481. 00
0220 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 279. 000 1, 260. 000
LF 19. 000 623. 20
32. 80000 1, 279. 000 41, 951. 20



CONTI D C19593 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19593-BI D ESTI MATE RUN 11/ 08/ 2017
PRQJECT: STAO095A- 017 ESTI MATE NO 0003 11:58: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 609-24100 *Qutter Type 2 (Variable) 86. 000 76. 000
LF 10. 000 670. 00
67. 00000 86. 000 5,762. 00
0230 613-10000 *Wring 1. 000 0. 000
LS 0. 750 2,625.00
3, 500. 00000 0. 750 2,625. 00
0235 614-00011 *Sign Panel (Qass I) 37.000 0. 000
SF 0. 000 0. 00
25. 20000 0. 000 0. 00
0240 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 10. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0245 614- 70150 *Pedestrian Signal Face (16) (Countdown) 46. 000 24. 000
EACH 22.000 44, 000. 00
2, 000. 00000 46. 000 92, 000. 00
0250 614-70336 *Traffic Signal Face (12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
1, 010. 00000 0. 000 0. 00
0255 614-70560 *Traffic Signal Face (12-12-12-12-12) 2.000 0. 000
EACH 2.000 2,760.00
1, 380. 00000 2.000 2,760. 00
0260 614-72863 *Pedestrian Push Button Post Assenbly 5. 000 0. 000
EACH 4.000 8, 960. 00
2, 240. 00000 4.000 8, 960. 00
0265 614-72875 *Loop Detector Wre 2,500. 000 0. 000
LF 1, 940. 000 8, 342. 00
4. 30000 1, 940. 000 8, 342. 00
0270 625- 00000 *Construction Surveying 1. 000 0. 750
LS 0. 150 5, 445. 00
36, 300. 00000 0. 900 32,670. 00
0275 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 117, 960. 00
294, 900. 00000 1. 000 294, 900. 00



CONTI D C19593 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 19593- BI D ESTI MATE RUN 11/ 08/2017
PRQJECT: STA095A- 017 ESTI MATE NO 0003 11:58: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 626-01103 *Public Information Services (Tier I11) 1. 000 0. 625
LS 0. 250 3, 500. 00
14, 000. 00000 0. 875 12, 250. 00
0285 627-00008 *Modi fi ed Epoxy Pavenent Marking 118. 000 0. 000
GAL 0. 000 0. 00
88. 00000 0. 000 0. 00
0290 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 188. 000 17. 000
GAL 171. 000 9, 405. 00
55. 00000 188. 000 10, 340. 00
0295 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 6, 681. 000 0. 000
SF 397. 000 5, 359. 50
13. 50000 397. 000 5, 359. 50
0300 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 419. 000 0. 000
SF 0. 000 0. 00
12. 40000 0. 000 0. 00
0305 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 6, 546. 000 0. 000
Li ne
) SF 232. 000 1, 867. 60
8. 05000 232. 000 1, 867. 60
0310 630-00000  *Fl aggi ng 1, 250. 000 383. 750
HOUR 395. 250 9, 960. 30
25.20000 779. 000 19, 630. 80
0315 630-00003  *Uniforned Traffic Control 500. 000 77.500
HOUR 299. 000 25, 714. 00
86. 00000 376. 500 32,379. 00
0320 630- 00007 *Traffic Control Inspection 55. 000 40. 000
DAY 15. 000 1, 515. 00
101. 00000 55. 000 5, 555. 00
0325 630-00012 *Traffic Control Managenent 80. 000 32.000
DAY 17. 000 14, 620. 00
860. 00000 49. 000 42, 140. 00
0330 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00



CONTI D C19593 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19593- BI D ESTI MATE RUN 11/ 08/2017
PRQJECT: STAO095A- 017 ESTI MATE NO 0003 11:58: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-80335 *Barricade (Type 3 MA) (Tenporary) 22.000 6. 000
EACH 13. 800 966. 00
70. 00000 19. 800 1, 386. 00
0340 630-80341 *Construction Traffic Sign (Panel Size A) 112. 000 43. 000
EACH 57. 800 2,890. 00
50. 00000 100. 800 5, 040. 00
0345 630- 80342 *Construction Traffic Sign (Panel Size B) 23.000 8. 000
EACH 12.700 635. 00
50. 00000 20. 700 1, 035. 00
0350 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 1. 600 8, 000. 00
5, 000. 00000 3. 600 18, 000. 00
0355 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 3. 000 1. 000
Type
ype) EACH 1.700 1,717.00
1, 010. 00000 2.700 2,727.00
0360 630- 80360 *Drum Channel i zi ng Devi ce 36. 000 18. 000
EACH 14. 400 289. 44
20. 10000 32. 400 651. 24
0365 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
40. 20000 0. 000 0. 00
0370 630-80380 *Traffic Cone 250. 000 125. 000
EACH 100. 000 805. 00
8. 05000 225. 000 1,811. 25
0375 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 500
Tenpor ar
(Temp Y EACH 0. 400 6, 040. 00
15, 100. 00000 0. 900 13, 590. 00
0380 632-00000 N ght Work Lighting 1. 000 0. 200
LS 0. 800 14, 320. 00
17, 900. 00000 1. 000 17, 900. 00
0385 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19593 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19593-BI D ESTI MATE RUN 11/ 08/ 2017
PRQJECT: STAO095A- 017 ESTI MATE NO 0003 11:58:08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0395 700-70016 F/ A Fuel Cost Adjustnent 3, 100. 000 -0.040
F A 3, 085. 620 3, 085. 62
1. 00000 3, 085. 580 3,085.58
0400 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70019 F/ A Asphalt Cenent Cost Adjustnent 7,963.510 551. 900
FA 7,411. 610 7,411.61
1. 00000 7,963.510 7,963.51
0410 700-70023 F/ A On-The-Job Trai nee 400. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70025 F/A Quality Incentive Payment 43, 928. 370 0. 000
F A 43, 928. 370 43, 928. 37
1. 00000 43, 928. 370 43, 928. 37
0420 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70034 F/ A Hotel Voucher 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700- 70035 F/ A Repair Landscapi ng 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19593 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19593-BI D ESTI MATE RUN 11/ 08/ 2017
PRQJECT: STA095A- 017 ESTI MATE NO 0003 11:58: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0440 700- 70589 F/ A Environmental Health & Safety Managenent 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 3,388,775.69% 1,786,854.00% 2,943,565.21
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0445 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
0450 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
57, 000. 00000 1. 000 57, 000. 00
0455 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 600. 00000 1. 000 2, 600. 00
CAT 0400 CURRENT AMI  $ 119, 600. 00 $ 0.00% 119, 600. 00

PRQJECT TOTAL CURRENT AMI $ 3,508,375.69% 1,786,854.00$% 3,063, 165.21



